

# OSWDF Construction



- CAP-1 awarded DOE Project of the Year for 2023.
- CAP-2 approved for start of construction in Feb. 2022.

- Quantity of cut/fill for South LTS and Cell areas is approximately 1,182,000 CY.
  - South LTS Phase 1 – 550,000,
  - South LTS Phase 2 – 281,000,
  - Cell 2 – 351,000



- Fabrication and installation of IMTA Tank 1 and Tank 2, which have a combined capacity of 3.25 million gallons.
- IMTA liner system complete - 305,000 square feet.



- South LTS - 4,200 linear feet of piping for the monitoring trench, 5 valve houses, 32' deep lift station (pictured) installed.



- Cell 2 Liner System construction started April 1, 2024.



- 40,000 square foot ILTS building completed which will house the leachate treatment system.