.0, DEPARTMENT OF ENERGY

GLEANUP PROGRESS

D&D Preparation Activities

e 12 Converters removed from

X-326 Process Building

* Asbestos Abatement ongoing

e X-345 Small Cylinder
Stabilization Chamber

demobilized

e X-100 & X-101 personnel
relocated to X-152 Temporary

Otfice Complex




